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City of  Tigard

Parks Bond Program Report
October 2013

PROGRAM SNAPSHOT

The city adopted its Park System Master Plan in 2009, which outlined the need to acquire park 
property and construct park improvements to preserve open spaces, enhance water quality and 
provide recreational opportunities. On November 2, 2010, Tigard voters passed a $17 million 
general obligation bond to fund the purchase of real property for parks and to fund a limited 
amount of park improvements.

To date, the city has acquired over 108 acres of new park and open space land and has spent or 
committed approximately $14.5 million of the bond. The remaining funds will be used for additional 
park and open space acquisitions and to construct various park improvements, like picnic shelters, 
playgrounds, trails, sport fields and restrooms.

PROGRAM MILESTONES

The following list identifies the major milestones completed for the parks bond program. 

 Completed acquisitions of Summer Creek, Sunrise, Potso, Paull and Eiswerth properties,
Fields property and the Bagan property – adding over 108 acres to the city’s parkland 
inventory and leveraging bond resources with over $6 million of grant and local agency 
contributions to the program.

 Prepared Project Charters for East Butte Heritage Park, Jack Park, Fanno Creek House, 
Dirksen Nature Park (Summer Creek), East Bull Mountain (Paull/Eiswerth) properties, the 
Sunrise property, the Tigard Street Trail and several supplemental development projects to 
define project scopes, milestones and site conditions and constraints affecting design and 
permitting.

 Completed conceptual park master plans for East Butte Heritage Park, Jack Park, Fanno 
Creek House, Dirksen Nature Park, the Sunrise property, the Fields property and the East 
Bull Mountain property.

 Obtained Conditional Use Permit approval for East Butte Heritage Park from city planning.
 Obtained land use permit approval for the Fanno Creek House from city planning.
 Obtained land use permit approval for the Jack Park addition from city planning. 
 Advanced the design development and submitted for land use and environmental permitting 

review for the Dirksen Nature Park. 
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 Prepared design drawings and submitted for land use permitting review for the Potso Dog 
Park parking lot improvement project. 

 Prepared design drawings and submitted for land use permitting for Senn Park. 
 Awarded construction contract and hosted a groundbreaking ceremony for East Butte 

Heritage Park.
 Awarded construction contracts for the Fanno Creek House improvements and for Jack 

Park. 

STATUS OF WORK IN-PROGRESS

The following summarizes the key tasks associated with the major projects for the parks bond. 

East Butte Heritage Park: At its April 9 meeting, City Council awarded the construction contract 
for East Butte Heritage Park to DaNeal Construction, and a Notice to Proceed was issued on April 
23. Park construction is underway, and substantial completion was expected in September, but the 
project has been delayed due to coordination with PGE for utility line and pole relocation.  
Improvements include a restroom, picnic shelter, playground, pathways, landscaping, bicycle racks, 
street frontage improvements and site signage. The city has an East Butte Heritage Park web page at:
www.tigard-or.gov/community/parks/east_butte_heritage_park.asp 

Fanno Creek House: On June 11, 2013, City Council awarded the contract for the Fanno Creek 
House site improvements project to Casserly Landscape. Site improvements include upgrading and
re-paving the parking areas, tree and landscaping installation, and adding bicycle racks and signage. 
The construction project has been completed, and the house was ready for use on August 6, 2013. 
City staff are reviewing the project for close-out and lessons learned. The city has a Fanno Creek 
House web page at: www.tigard-or.gov/community/parks/fanno_creek_house.asp    

Jack Park: At their July 10, 2013 meeting, City Council awarded the contract for the Jack Park 
phase 1 improvements project to GreenThumb Landscaping for the amount of $316,409.
Separately, a contract was finalized with Western Wood Structures of Tualatin for the design, 
construction and delivery of a 110-foot wooden truss bridge to span Krueger Creek and localized 
wetlands on the property. Construction has commenced on site and includes bridge footings and a 
walking path. The bridge was delivered to the park in early September for installation. Project 
completion is anticipated for late October. The city has a Jack Park web page at: www.tigard-
or.gov/community/parks/jack_park.asp 

Dirksen Nature Park:  The project team has progressed through design development and has 
compiled documentation and plans for the land use permitting review. The full application for the 
Type-III conditional use permit was submitted to the city in July, and the project team was notified 
of completeness review in late August. Following the review of the application materials by planning 
staff, the project will be heard before the Hearings Officer, with the final determination anticipated 
by the end of November. The city has a Dirksen Nature Park web page at:  www.tigard-
or.gov/community/parks/dirksen_nature_park.asp
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Sunrise Property:  A community-based planning process has concluded with a conceptual master 
plan for this property. Two public meetings, along with discussions with six key stakeholders, guided 
the development of the conceptual park design. The project team prepared a summary report, and 
the conceptual master plan was reviewed and approved by the Park and Recreation Advisory Board 
at their July 2013 meeting. Detailed design engineering, land use permitting and park construction 
currently is not scheduled, and the project will require a future budget allocation to implement the 
conceptual master plan. The city has a Sunrise property web page at: www.tigard-
or.gov/community/parks/sunrise.asp

East Bull Mountain Property (Paull/Eiswerth):  The park concept master planning process 
began in the first quarter of 2013 to define the future development of the site as a neighborhood 
park. Three community meetings have been held to discuss and advance the conceptual master plan
for the site. Significant participation from the neighborhood near the park property was attained,
with approximately 70 neighbors participating at the second meeting. Park design discussions 
included consideration for park improvements such as pathways, picnic shelter, playgrounds, sports 
court and open lawn areas. A preferred concept plan was presented to, and approved by, the Park 
and Recreation Advisory Board in September. The next steps for this project include annexation of 
the property into the city and demolition of the residence. Detailed design engineering, land use 
permitting and park construction currently is not scheduled, and the project will require a future 
budget allocation. The city has an East Bull Mountain property web page at: www.tigard-
or.gov/community/parks/east_bull_mountain.asp

Property Acquisitions:
Due diligence, discovery and negotiations have continued for other high priority park acquisition 
sites following City Council’s guidance last year to negotiate the purchase of additional properties. 
The internal project team continues to work with the Park and Recreation Advisory Board and the 
City Center Advisory Commission toward the acquisition of downtown park sites. To date the 
acquisition portion of the parks bond program has leveraged $6.05 million of grant and local agency 
contributions to the program; this represents a net leveraging of 50 percent of outside resources to 
the bond program and an effective 2:1 ratio of bond to outside funding for local acquisitions.

LOOK AHEAD

The following represents scheduled upcoming milestones and activities for park planning and 
development projects funded through the 2010 park and open space bond measure.

Park Design & Construction

East Butte Heritage Park – Public Works Engineering Project Manager Mike McCarthy

 Park site improvements and landscaping: ongoing through October 2013
 Substantial completion: late October 2013

Jack Park Addition – Public Works Senior Engineering Technician Jeff Peck

 Bridge installation: September 2013
 Park site improvements and landscaping: ongoing through October 2013
 Substantial completion: late October 2013
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Dirksen Nature Park – Public Works Engineering Project Manager Kim McMillan

 Conditional Use permit application submitted to city: July 2013
 Anticipated land use decision: late November 2013
 Invitation to bid publicized: late winter 2014

Supplemental Development Projects

The following small park improvement projects are supplemental to the primary park construction 
projects and were recommended by the PRAB. These projects will enhance the city's park system by 
providing improved recreational experiences for residents and distributing the improvements to 
each section of the city. 

Senn Park Land Use Review for Playground Installation

 Conditional use permit application submitted to city: September 2013
 Anticipated land use decision: December 2013
 Playground installation: late winter 2014

Potso Dog Park Land Use Review for Parking Lot Paving

 Minor modification land use review submitted to city: August 2013
 Anticipated land use decision: October 2013
 Parking lot and stormwater facility installed: late winter 2014

Potso Dog Park Irrigation

 Irrigation installation: Fall 2013

Summerlake Restroom

 Anticipated construction: Winter/Spring 2014

Commercial Play Structure

 Equipment installed: October 2013

PROGRAM BUDGET SUMMARY

A summary budget report and cost accounting information through September 2013 are shown on 
the following page. Detailed program- and project-level accounting is being used internally to track 
expenditures by project, type and source.
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Parks Bond: Current Fund Balance & Expenditures

BOND FUND STARTING BALANCE 17,116,903$      

ACQUISITIONS
Bond Allocation - Acquisition (%) 80%

Spent of Acquisition Component 88%

Subtotal 12,001,055$      

  Project Name Expenses-to-Date

Dirksen Nature Park 3,366,122$         

Sunrise Park 4,603,214$         

Potso Dog Park 630,676$            

Downtown 25,533$              

Paull Property 1,762,850$         

Eiswerth Property 68,239$              

Fields Property 1,012,248$         

Bagan Property 227,080$            

Steve Street Property 240,916$            

Misc. Acquisition Work 64,176$              

DEVELOPMENT
Bond Allocation - Development (%) 20%

Spent of Development Component 52.0%

Subtotal 1,767,810$        

  Project Name Expenses-to-Date

East Butte Heritage Park 452,379$            

Fanno Creek House (Schaltz) 235,843$            

Dirksen Nature Park 340,562$            

Sunrise Park 44,600$              

Jack Park 330,901$            

Fields Property 3,651$               

East Bull Mountain (Paull / Eiswerth) 55,891$              

Potso Dog Park 33,016$              

Misc. Development Work 47,909$              

Overhead Costs (unallocated) 223,058$            

Total Expenditures to Date 13,768,865$   

Life-to-Date Fund Balance 3,348,038$     

Encumbrances under contract 746,704$         

Downtown Plaza Set-Aside 1,675,000$      

Available Fund Balance 926,334$        


